## Project Details Report

Print

## Project Prosposal details

District Name	Sant Kabeer Nagar	Project Name	Work Name	TehsilName	Mehdawal
BlockName	BAGHAULI	VillageNameInEnglish	Rajaur	ProjectNo	P00015
SectorName	Health care	SectorType	High Priority Areas	WorkLatitude	98
WorkLongitude	8	AgencyName	Aniltest	SanctionedProjectCost	9000
ProjectDescription	Purpose of Work	ProsposalNo	0	ProposalDate	27-04-2024
ProposalCopy		ProposedBy	09	ProjectCost	8800
GSTAndOthers	2	TenderNo	54	TenderDate	27-04-2024
WorkOrderNo	45	WorkOrderDate	27-04-2024	WorkOrderCopy	
RunningStatus	Approved By Governing Council	FinalStatus	InProcess	ProjectStartDate	27-04-2024
ProjectCompletionDate	27-04-2024				

		Mai	nagen	nent Comm	ette Mee	ting details				
Metting Date	27- 04- 2024	Attendance date	27- 04- 2024	MeetingNo	54	MinutesofMeeting	15:50	MinutesofMeetingfile		
Memberattendancefile		Approvelletterfile		Status	Forward	Memberlist	MGMT 1,MGMT 2,MGMT 3,MGMT	Remark	poiuy	

	Governing Council Meeting details													
Metting Date	27- 04- 2024	Attendance date	27- 04- 2024	MeetingNo	876	MinutesofMeeting	15:51	MinutesofMeetingfile						
Memberattendancefile		Approvelletterfile		Status	Approved	Memberlist	MGMT 1,MGMT 2,MGMT 3,MGMT	Remark	;rtttt	ttttt				

Project Milestone Details											
InstallmentName	ıllmentName Milestone Value		IsFundReleased	IsPhProgressDone	IsInspectionDone	IsPhProgressDone					
Second Installment	work complete	50	NO	NO	NO	NO					
First Installment	Work start	50	YES	YES	YES	YES					

Fund Release Details									
InstallmentName	Released Amount	Relaesed Date	FundReleaseCopy	IsPhProgressDone	IsUtilizationDone	IsInspectionDone			
First Installment	4500	30-04-2024		YES	YES	YES			

Physical Progress Details										
InstallmentName	Spend Amount	Ph Date	Ph (%)	Ph Copy	Ph Images	IsUtilizationDone	IsInspectionDone	ProgressStatus	Remark	
First Installment	4500	30-04- 2024	50			1	YES	YES	67uyth	

		Utilization De	etails		
InstallmentName	UtilizationNo	Utilization Date	UtilizationCopy	Utilization (%)	Remarks

First Installment 3342			30-04-2024				90		67uy		
Inspection Details											
InstallmentName InspectionDate		InspectionQuestion		InspectionAnswer		InspectionCopy		InspectionImages		Remarks	
First Installment 30-04-2024		-2024	Inspectio	Inspection Question 1 Ar							rergtrfv
			Inspectio	n Question 2	Answer						
			Inspectio	n Question 3	Answer						
		Inspectio	n Question 4	Answer							
			Inspectio	n Question 5	Answer						

Close